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CCR No. 96-0277 Logged Date 3/18/96 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release Change Class II

Title (description)
Ingest LOC estimate

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

None

RTM Changed Start New Baseline

Problem
New  LOC estimate for Ingest subsystem for Rel B CDR

Proposed Solution
Update LOC estimate for Ingest subsystem for Rel B CDR from 9000 LOC (Rel B IDR) to 10,500 LOC (Rel B CDR).

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B X Rel. IR1 SCDO Supp SMO Subconts

Other

Cost: None Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Was 9000 LOC, now 10,500 LOC Man-Months None

Materials

Originator Carey Gire
Signature Date

Office Rel B Office Manager
Signature Date

Disposition Approved X Approved w/Comment Deferred Disapproved

Comments:

CCB Chairperson
Signature Date
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